

**SMITH COLLEGE  
 CLARK SCIENCE CENTER  
 Sabin-Reed Burton Hall Room Turnover Schedule**

BUILDING	ROOM	Current / Former Occupant	Move Out Date	Estimated Constrction Start	Construction Completion	New Room Occupant	Move In Date	Furniture Delivery
Sabin-Reed	18	Animal Holding	August 15, 2011	August 22, 2011	November 11, 2011	Beery / Swiencanski	November 1, 2011	N/A
Sabin-Reed	19	Animal Holding	August 15, 2011	August 22, 2011	November 11, 2011	Beery / Swiencanski	November 1, 2011	N/A
Sabin-Reed	20	Animal Holding	August 15, 2011	August 22, 2011	November 11, 2011	Beery / Swiencanski	November 1, 2011	N/A
Sabin-Reed	SR-019B	Stock Room	May 23, 2011	June 6, 2011	October 28, 2011	David Smith	October 17, 2011	N/A
Sabin-Reed	SR-019C	To Be Built	May 23, 2011	June 6, 2011	September 19, 2011	David Smith	October 17, 2011	N/A
Sabin-Reed	SR-022	Solvent Storage	April 14, 2011	April 18, 2011	May 20, 2011	Stockroom	May 23, 2011	N/A
Sabin-Reed	SR-023	Solvent Storage	April 14, 2011	April 18, 2011	May 20, 2011	Stockroom	May 23, 2011	N/A
Sabin-Reed	SR-024	Lab					Moved In	To be Discussed. Changes in furniture Size
Sabin-Reed	SR-026	Harrington	March 16, 2011	March 31, 2011	August 12, 2011	Barresi	August 15, 2011	
Sabin-Reed	SR-026A	Harrington	March 16, 2011	March 31, 2011	August 12, 2011	Barresi	August 15, 2011	
Sabin-Reed	SR-101A	Glumac	April 4, 2011	April 11, 2011	September 2, 2011	Glumac	September 6, 2011	September 5, 2011
Sabin-Reed	SR-101C	Newton	May 9, 2011	June 20, 2011	September 2, 2011	Brady	September 6, 2011	September 5, 2011
Sabin-Reed	SR-101D	Newton	June 30, 2011	July 11, 2011	September 2, 2011	Brady	September 6, 2011	N/A
Sabin-Reed	SR-101E	Newton	June 30, 2011	July 11, 2011	September 2, 2011	Newton	September 6, 2011	N/A
Sabin-Reed	SR-101F	Newton	June 30, 2011	July 11, 2011	September 2, 2011	Newton	September 6, 2011	N/A
Sabin-Reed	SR-101G	Newton	June 30, 2011	July 11, 2011	September 2, 2011	Newton	September 6, 2011	N/A
Sabin-Reed	SR-102	VACANT	Vacant	February	June 30, 2011	Caris	Moved In	June 30, 2011
Sabin-Reed	SR-105	Vacant	Vacant	February	July 29, 2011	Brady	August 1, 2011	August 1, 2011
Sabin-Reed	SR-110	Newton	July 25, 2011	August 1, 2011	December 1, 2011	Elizabeth Jameson	December 2, 2011	December 1, 2011
Sabin-Reed	SR-111	VACANT	Vacant	February	July 18, 2011	Newton / Jameson	July 25, 2011	June 30, 2011
Sabin-Reed	SR-112	VACANT	Vacant	February	May 3, 2011	Elizabeth Jameson	Moved In	N/A
Sabin-Reed	SR-112A	VACANT	Vacant	February	May 3, 2011	Elizabeth Jameson	Moved In	N/A
Sabin-Reed	SR-114	VACANT	Vacant	No Work	No Work	Julie Mills	September 15, 2011	N/A
Sabin-Reed	SR-115	VACANT	Vacant	No Work	No Work	Caris	Moved In	N/A
Sabin-Reed	SR-205	Virginia Hayssen	May 2, 2011	May 9, 2011	May 23, 2011	Hayssen	July 11, 2011	N/A
Sabin-Reed	SR-210	Paulette Peckol	Vacant	No work	No work	Peckol	July 11, 2011	N/A
Sabin-Reed	SR-211	Paulette Peckol	Vacant	No work	No work	Peckol	July 11, 2011	N/A
Sabin-Reed	SR-213	VACANT	Vacant	No work	No work	Peckol	July 11, 2011	N/A
Sabin-Reed	SR-214	VACANT	Vacant	No work	No work	Peckol	July 11, 2011	N/A
Sabin-Reed	SR-215	VACANT	Vacant	No work	No work	Temp Julie Mills Space	Moved In	N/A
Sabin-Reed	SR-216	VACANT	Vacant	No work	No work	Temp Julie Mills Space	July 11, 2011	N/A
Sabin-Reed	SR-220	NMR Room	VACANT	February	September 2, 2011	Classroom	September 6, 2011	September 5, 2011
Sabin-Reed	SR-222	VACANT	VACANT	February	July 29, 2011	David Smith	August 1, 2011	August 1, 2011
Sabin-Reed	SR-223	VACANT	VACANT	February	July 29, 2011	Kent / Smith / Peckol / Bellemare / Katz	August 1, 2011	August 1, 2011
Sabin-Reed	SR-225	Seminar Room	May 2, 2011	May 8, 2011	September 2, 2011	Seminar Room	September 6, 2011	September 5, 2011
Sabin-Reed	SR-226	VACANT	May 23, 2011			Science Center Swing	Ready for Move In	N/A
Sabin-Reed	SR-227	VACANT	May 23, 2011			Science Center Swing	Ready for Move In	N/A
Sabin-Reed	SR-228	VACANT	May 23, 2011			Science Center Swing	Ready for Move In	N/A
Sabin-Reed	SR-229	VACANT	VACANT	No work	No Work	David Smith	Moved In	N/A
Sabin-Reed	SR-230	VACANT	VACANT	No work	No Work	David Smith	Moved In	N/A
Sabin-Reed	SR-232	David Smith	August 17, 2011	No work	No Work	Hayssen	August 17, 2011	N/A
Sabin-Reed	SR-235	David Smith	May 23, 2011	Summer Semester	End of Summer Semester	Hayssen	July 11, 2011	N/A
Sabin-Reed	SR-236	Virginia Hayssen	May 23, 2011	June 1, 2011	June 30, 2011	Hayssen	July 11, 2011	N/A
Sabin-Reed	SR-301	Anderson/Olivo	July 5, 2011	July 11, 2011	November 18, 2011	Halvorsen / Horton	November 19, 2011	November 1, 2011
Sabin-Reed	SR-302	Anderson/Olivo	May 23, 2011	May 30, 2011	October 31, 2011	Atela	November 1, 2011	N/A
Sabin-Reed	SR-303	Anderson/Olivo	May 23, 2011	May 30, 2011	October 31, 2011	Atela	November 1, 2011	N/A
Sabin-Reed	SR-304	Anderson/Olivo	May 23, 2011	May 30, 2011	October 31, 2011	Atela	November 1, 2011	N/A
Sabin-Reed	SR-305	Robert Merritt	May 23, 2011	May 30, 2011	September 2, 2011	Fortune	September 6, 2011	September 5, 2011
Sabin-Reed	SR-308	Barresi	August 1, 2011	August 8, 2011	December 29, 2011	Fortune	December 30, 2011	December 30, 2011
Sabin-Reed	SR-309	VACANT	VACANT	No work	No Work	David Smith	December 30, 2011	N/A
Sabin-Reed	SR-310	VACANT	VACANT	February	May 19, 2011	David Smith	December 30, 2011	N/A
Sabin-Reed	SR-312	VACANT	VACANT	No work	No Work	Katz / Williams / Dorit / Merritt	August 1, 2011	N/A

**SMITH COLLEGE  
 CLARK SCIENCE CENTER  
 Sabin-Reed Burton Hall Room Turnover Schedule**

BUILDING	ROOM	Current / Former Occupant	Move Out Date	Estimated Construction Start	Construction Completion	New Room Occupant	Move In Date	Furniture Delivery
Sabin-Reed	SR-314	VACANT	VACANT	February	July 29, 2011	Katz / Williams / Dorit / Merritt	August 1, 2011	August 1, 2011
Sabin-Reed	SR-328	VACANT	VACANT	February	July 29, 2011	Briggs / Barresi	August 1, 2011	August 1, 2011
Sabin-Reed	SR-330	VACANT	VACANT	February	July 29, 2011	Seminar Room	August 1, 2011	August 1, 2011
Sabin-Reed	SR-332	VACANT	VACANT	No work	No work	Biology Shared Office	Ready for Move In	N/A
Sabin-Reed	SR-336	Harrington	August 1, 2011	No work	No work	Science Center Swing	August 8, 2011	N/A
Sabin-Reed	SR-337	Harrington	August 1, 2011	No work	No work	Science Center Swing	August 8, 2011	N/A
Sabin-Reed	SR-338	VACANT	VACANT	Work Complete	Work Complete	Merritt	Moved In	N/A
Sabin-Reed	SR-339	VACANT	VACANT	Work Complete	Work Complete	Merritt	Moved In	N/A
Sabin-Reed	SR-340	VACANT	September 20, 2011	September 27, 2011	December 29, 2011	Merritt	December 30, 2011	Ready
Sabin-Reed	SR-341	VACANT	VACANT	Work Complete	Work Complete	Merritt	Moved In	Ready
Sabin-Reed	SR-342	Seminar Room	May 2, 2011	May 9, 2011	September 2, 2011	Merritt / Kent / Briggs / Barresi / Katz / Williams / Dorit	September 6, 2011	N/A
Sabin-Reed	SR-346	Michael Barresi	August 1, 2011	August 8, 2011	September 19, 2011	Heavy Equipment Room	September 20, 2011	N/A
Sabin-Reed	SR-347	Michael Barresi	August 1, 2011	August 8, 2011	December 29, 2011	Fortune	December 30, 2011	December 30, 2011
Sabin-Reed	SR-348	Michael Barresi	August 1, 2011	August 8, 2011	December 29, 2011	Fortune	December 30, 2011	December 30, 2011
Sabin-Reed	SR-349	Michael Barresi	August 1, 2011	August 8, 2011	December 29, 2011	Fortune	December 30, 2011	December 30, 2011
Sabin-Reed	SR-350	Michael Barresi	August 1, 2011	August 8, 2011	December 29, 2011	Fortune	December 30, 2011	December 30, 2011
Sabin-Reed	SR-351	Robert Merritt	May 23, 2011	No Work	No Work	Halvorsen / Horton	August 17, 2011	N/A
Sabin-Reed	SR-352	Robert Merritt	May 23, 2011	May 30, 2011	August 16, 2011	Halvorsen / Horton	August 17, 2011	August 1, 2011
Sabin-Reed	SR-401	VACANT	VACANT	February	July 29, 2011	Barresi	August 1, 2011	August 1, 2011
Sabin-Reed	SR-402	VACANT	VACANT	February	July 29, 2011	Barresi	August 1, 2011	August 1, 2011
Sabin-Reed	SR-404	VACANT	VACANT	April 1, 2011	June 6, 2011	Harrington/Hall	July 11, 2011	July 29, 2011
Sabin-Reed	SR-406	VACANT	VACANT	February	May 2, 2011	Anderson, Olivo	Moved In	Ready
Sabin-Reed	SR-407	VACANT	VACANT	February	May 2, 2011	Anderson, Olivo	Moved In	Ready
Sabin-Reed	SR-407A	VACANT	VACANT	February	May 2, 2011	Anderson, Olivo	Moved In	Ready
Sabin-Reed	SR-414	Briggs	N/A	June 6, 2011	June 17, 2011	Briggs	N/A	N/A
Sabin-Reed	SR-416	Briggs	TBD	June 6, 2011	June 17, 2011	Briggs	N/A	N/A
Sabin-Reed	SR-426	VACANT	VACANT	February	August 12, 2011	Harrington/Hall	August 15, 2011	N/A
Sabin-Reed	SR-427	VACANT	VACANT	February	August 12, 2011	Harrington/Hall	August 15, 2011	August 1, 2011
Sabin-Reed	SR-428	VACANT	VACANT	February	July 29, 2011	Harrington/Hall	August 1, 2011	August 1, 2011
Sabin-Reed	SR-429	VACANT	VACANT	No Work	No Work	Harrington	August 1, 2011	N/A
Sabin-Reed	SR-430	VACANT	VACANT	No Work	No Work	Harrington	August 1, 2011	N/A
Sabin-Reed	SR-431	VACANT	VACANT	No Work	No Work	Science Center Office	August 1, 2011	N/A
Sabin-Reed	SR-432	VACANT	VACANT	February	TBD	Merritt / Harrington / Hall	TBD	August 1, 2011
Sabin-Reed	SR-435	VACANT	VACANT	TBD	End of Summer Semester	Briggs/Wopereis	N/A	N/A
Sabin-Reed	SR-436	Wopereis	TBD	TBD	End of Summer Semester	Briggs/Wopereis	N/A	N/A
Sabin-Reed	SR-441	Briggs	TBD	TBD	End of Summer Semester	TEM/SEM/Histology prep: CMI	TBD	N/A
Sabin-Reed	SR-449	Tilley	April 19, 2011	No Work	No Work	Anderson	Moved In	N/A
Sabin-Reed	SR-452	Tilley	April 19, 2011	No Work	No Work	Anderson	Moved In	N/A
Sabin-Reed	SR-453	Tilley	April 19, 2011	No Work	No Work	Anderson	Moved In	N/A
Sabin-Reed	SR-454	VACANT	VACANT	No Work	No Work	Olivo	Moved In	N/A
Sabin-Reed	SR-455	VACANT	VACANT	No Work	No Work	Olivo	Moved In	N/A
Sabin-Reed	SR-456	VACANT	VACANT	February	July 29, 2011	Barresi	August 1, 2011	August 1, 2011
Sabin-Reed	SR-457	VACANT	VACANT	February	July 29, 2011	Barresi	August 1, 2011	Need teardrop end on desk
Burton	B-001	Computer Classroom	May 9, 2011	May 11, 2011	September 2, 2011	Classroom	September 6, 2011	September 5, 2011
Burton	B-017	VACANT	ASAP	May 11, 2011	September 2, 2011	Classroom	September 6, 2011	September 5, 2011
Burton	B-306	James Callahan	June 20, 2011	June 30, 2011	July 8, 2011	Katherine Halvorsen	July 11, 2011	N/A
Burton	B-313	Katherine Halvorsen	July 11, 2011	July 18, 2011	July 22, 2011	Nick Horton	July 25, 2011	N/A
Burton	B-314	Nick Horton	July 25, 2011	August 1, 2011	August 5, 2011	New Hire	August 15, 2011	N/A